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Bernd Surrow
RHIC Machine/Detector Planning Meeting
BNL, Upton, NY, June 09, 2009

STAR Run 9 Status

Luminosity

1

~15pb-1
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Status - Luminosity / FOM

FOM

2

~1.4pb-1
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Projected performance
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Critical: Luminosity, Polarization, Uptime (...)

Projected L until 06/26/09: ~20pb-1 Projected FOM until 06/26/09: ~2pb-1
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Projected performance from last weekend

Hours past midnight 6/7/09
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FY09 Daily Polarization and Current: Blue Beam
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FY09 Daily Polarization and Current: Yellow Beam

Very good uptime on the weekend!
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Projected performance from last weekend

5

Sunday, June 07 Sunday, June 07

~35pb-1

~4pb-1



Start with pp2pp program on Friday, June 26 2009, 09:00AM focusing initially on setup 

Setup: ~1-2 days

Develop pp2pp optics / Test ramp with PS 

Commissioning with real elastic collisions critical (Note: Studies with beam halo is not sufficient 

for the commissioning)

Run Plan: ~ 4 days

Two days of fine tuning of the new β* optics

Two days of data taking to collect 20-30 hours of data
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STAR pp2pp request
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